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Phase II started in Sep 2008
Currently supported VOs

CMS
DES
DZero

Engagement

FermiGrid
Operations

Stable operations
Issues related to HA have been addressed

Ongoing support
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Phase II: Effort Spent

Current Status

After Project
Closure

8/30/2010

Parag Mhashilkar Current: 20%
Gabriele, Garzoglio, As needed
Tanya Levshina

Parag Mhashilkar As needed

Gabriele, Garzoglio, As needed
Tanya Levshina
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Operations & Support

Operations: The ReSS services operated and well
supported by the FermiGrid group.

Support: Tickets Triaged through CD Servicedesk.

Fermigrid Support Group:
Disruption of ReSS service(s)
The service cannot be contacted
Machine hosting the service is not reachable

ReSS Developer's Support Group:
Site(s) not reporting fo ReSS
How to extract required information from ReSS

Possible bugs preventing site(s) to advertise to ReSS or possible bugs
such that site advertise incorrect information.

8/30/2010 ReSS Phase II: Project Closing Meeting



Phase II: Reason for Closing the

Project

Phase IT started to add new features to the ReSS
project.

Support for MPT

Support for advertising SE

Improved robustness through HA, etc.

[...]

The project has achieved the initial goals stated in the
charter

The project has provided additional features as per user
change-requests made by the stakeholders during the
lifetime of the project.

As of now there are no outstanding user requests known
to the project.
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Phase ll: Features Delivered

Support for MPI users

Improved support for Storage Elements registration
with ReSS

Test suite to identify installation/deployment issues
Compliance with the OSG 1.2 Generic Information
Services

Compliance with the Generic Information Provider to
support Glue Schema V2

Improved security for resource registration with ReSS

Support to run ReSS services in High Availability
deployment mode

Compliance of ReSS with the FermiGrid Software
Acceptance Process

ReSS Security Review *

RSV Probes for ReSS *

Monitoring of resources in the condor collector in HA *
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Outstanding Risks

Support for CEMon  High
dropped by GLite

Adaptation to GLUE Medium
Schema V2

This will need working closely with GIP group to find
an alternative means to achieve the functionality
provided by CEMon in case this happens. OSG can also
evaluate and adopt advertising tool developed my
Brian Bockelman. This tool is currently deployed on
Compute elements in University of Nebraska at
Lincoln. Chance of support for CEMon being
withdrawn by the CEMon group is minimal but the
impact on OSG Information Services could be
significant.

At the time of closing this project, OSG has yet to
adapt Glue Schema V2. The changes to adapt Glue
Schema V2 could be complex and may not integrate
with the existing ReSS services.

8/30/2010 ReSS Phase II: Project Closing Meeting



Next Steps

No current plan to open a new phase of
the project.

Starting September 2010, Parag Mhashilkar
will ramp down the effort level to consulting
and emergency maintenance only as required.

If need be; Open new phase of the project
in future only after evaluating -
Any new user requests in future

If the need be to add features to the existing
ReSS services.
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Lessons Learned

Not easy managing the code (OSG plug-in) that depended on third party s/w
Good collaboration between gLite and the ReSS project.
Lesson: Write access to code repositories could have made the turn-around time faster

The troubleshooting was often complicated and fime consuming.
Failures were often in dependent packages, GIP, CE security config or Tomcat config
RSV probes: Number of such problems reported o ReSS team have gone down.

Lesson: Automation of the froubleshooting tasks can be extended to software in OSG
stack.

Sites slow in deploying patches to the OSG software stack
Sites miss on some crucial patches and face already addressed problems

Lesson: Sites should be encouraged/enforced to deploy the patches more rapidly and
also make the upgrade process much transparent to the sites

ReSS team worked with several OSG VOs . The project group learned several

valuable lessons and developed proficiencies in the OSG Information Services.
Recommendation: ReSS project recommends the OSG and the Computing Division to
involve the members of ReSS team in the investigations on the next generation of

OSG's Information Services
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Conclusion

Stable operations
Features in the original charter delivered

Some tasks got delayed
Reduction in % FTE
Accepted change requests not accounted in the charter

Successful collaboration with the CEMon group

ReSS project recommends the OSG and the Computing Division
to involve the members of ReSS team in the investigafions on
the next generation of OSG's Information Services

Project has been successful, thanks to, OSG, CD Fermilab,
ReSS stakeholders, OSG GOC, CEMon-Glite group.
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